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REPORT RELEASED DURING REPORT PERIOD

Program Structure 650A

FIL-165 RE-ENTRY RECOVERY SYSTEM TESTING

PROJECTS IN FINAL REPORT STATUS -

Program Structure 580A

FIL-217 MINTATURE SURVIVAL KITS

Program Structure 720F

FTL=-28 MISSILE AND TARGET RECOVERY PARACHUTE
Program Structure 720F

FTL-193 EXTENDED SKIRT PARACHUTE INVESTIGATION
Program Structure 720F

FTL-194 CLUSTER OF FOUR RECOVERY PARACHUTES

Ty
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80=-4 DOCUMENTATION SUMMARY

Program Structure 520B
FIL,-216 LOW LEVEL AERIAL DELIVERY

WADD has requested proposals for studies of a low level aerial delivery sys-
tem in accordance with Exhibit WCLEHA-62. Awalting an approved test directive.

Program Structure 720F
FIL-219 PRESSURE PACKED PARACHUTE TEST

M. Steinthal & Co., Inc. has been authorized to conduct a study and . drop
test program in accordance with Exhibit WCLEHR-130, dated 6 February 1959 under
Contractual Instrument No. AF 33(600)-39643. An approved test directive has been
recelved. A test program is being coordinated with WADD.
Program Structure 720F
FTL-228 100-FT. D, RECOVERY CHUTE

Clusters of 100-ft. Do recovery parachutes will be tested at 250 KEAS at
3,000- and 12,000-ft. pressure altitudes with weights rangiang from 25,000 to
37,500 pounds. Awaiting an approved test directive.
Program Structure 720F
FTL-229 67-FT D, RECOVERY CHUTE

Clusters of 67-ft. Dy recovery parachutes will be tested at 250 KEAS at
3,000~ and 12,000-ft, pressure altitudes with a weight of 25,000 pounds. Await-
ing an approved test directive.
Program Structure 750A
FTL~214 NOSE CAPSULE RECOVERY

Lockheed Aircraft Company is developing a nose capsule parachute recovery
system which will be tested at this Group. An approved test directive has been
received. Awaiting contractor for test program coordination.
Program Structure 914A
FTL-213 MODIFIED C-11 CANOPY

Tests will be made to determine the effect of a secondary parachute placed
within the C-1l canopy. Awalting an approved test directive.
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Program Structure 5208

FTL-223 AERTAL DELIVERY SYSTEM CARGO CONTAINERS

WADD has requested that engineering testing be conducted to determine the
compatibility of the C-130 cargo aircraft using a modified 108-in. wide dual rail
system and two types of cargo re-supply platforms. The weight range of the loaded
platforms will be from 25,000 to 35,000 lb. Awaiting an approved test directive.

2A
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PROGRAMS IN DEVELOPMENT AND TEST STATUS
FLIGHT TEST PROJECTS

Program Structure 0404

FTL-220 PROFICIENCY AND LIVE JUMP TRAINING

Twenty-three proficiency jumps were made. On each jump parachute deployment
and opening were satisfactory. Test information follows:

Parachute Launch Prezsure ¥ree fall
Aircraft Jumps assembly (IAS) altitude delay
Lke) Lfe) Lsec) |
Cc~130 2 A/P 288-2 110 2,000 -
Cc-130 1 A/P 288-2 110 4,000 -
C-130 1 A/P 28S-3 110 14,000 35
c-130 2 A/P 28S-~4 110 4,000 -
R=4D 4 50C7024-15 110 5,000 5
R-4D 4% 50C7024-15 110 6,000 5
R-4D 3 50C7024~15 110 8,000 15
R-4D 3 50C7024~15 110 8,000 20
c-130 3 50C7024-15 110 10,000 35

* Water jumps

Teflon lined power cable housings and ripcord connector pulleys have been
installed on twelve (12) type 50C7024-15 parachute assemblies.

Program Structure 102A

F11,-211 B-58 ESCAPE CAPSULE SYSTEM

Three functional tests were made on a 40.9-ft. Dy ring-slot parachute with a
3 ' '
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Program Structure 102A (CONT'D)

FTL~211 (CONT'D) B-58 ESCAPE CAPSULE SYSTEM

560-1b. cylindrical test vehicle. Deployment of the parachute system was Iinici-
ated by the firing of an explosive charge two seconds after the cylindrical vehi-
cle dropped from the aircraft. The explosive charge blew off the vehicle door and
deployed a 40-in. Dy vane~type pilot chute which deployed the main parachute. A
2000-1b. reefing line 12.9 feet long was used with three Ordpmance Associates 0A2-C
2-sec. delay reefing-line cutters. Test information follows:

Launch Pressure Open Down
Drop EAS altitude time time Oscillation Remarks
(kt) (ft) (sec) sec (+°)
1641-F-60 351 1440 7.0 67.0 15 (L)
1587-F-60 430 1550 - 11.0 - (2)
1867-F-60 351 1430 5.8 71.3 25 {3)

(1) The selvage edge was strained on 50% of the bottom three rings. One cut-
ter had a mechanical failure.

(2) All suspension lines were broken. The selvage edge was strained on 507%
of the bottom three rings. There were 31 blown sections throughout the canopy.

(3) The selvage edge was strained on 50% of the bottom three rings. Pilot
chute was blown and the bridle line broken. The apex lines had friction burns.
Two reefing line cutters had a mechanical failure.

ke AN B Ty s

Program Structure 117L

FIL-221 SUPPORT SAMOS PARACHUTE RECOVERY

-81x tests were made. One test each was made on a 6-ft. D, and a 6.8-ft. Do
‘eowdcal=ribbon stabllization ¢hute. A cylindrical vehicle weighted to 1700 1bs.
was used. Deployment was initiated one second after dropaway by ejection of the
parachute compartment door. Ten seconds after deployment the stabilization chute
was released and a 67.2-ft. D, extended skirt parachute deployed to recover the
load. One test was made with the 84~ft. Do ring-sail recovery chute with a reef-
ing line length 22ft. and 4-sec. delay reefing-line cutters; a 20-ft. Dy ring-slot

4
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Program Structure 1171 (CONT'D)

FTL-221 (CONT'D) SUPPORT SAMOS PARACHUTE RECOVERY

air pick-up chute was attached to the apex by a 165-ft. towline. One test was
made with a 20-ft. Doy ring-slot air-pick-up chute attached to a 50-1b. load which
was contained in a 1646-1b. cylindrical test vehicle. ‘One test was made with a
27-ft. Dy conical-ribbon air-pick-up chuce attached to a 90-1b. load which was
contained in a 1646-1b. cylindrical test vehicle. 1In each case the ailr-pick-up
chute deployed a 75-ft. D, ring-sail recovery parachute which was reefed with a
27-ft. 1l-in. line and two 6-second cutters; the 75-ft. chute recovered ¢ & 1646-
1b. test vehicle. One test was made with the 75-ft. D, ring-sail recove:ry chute
with the 27-ft. Dy conical ribbon alr-pick-up chute attached to the apex by a
150-ft. towline. On all tests, deployment was initiated one second after dropaway
from the aircraft by ejection of the parachute compartment door. Test information
follows:

Reefed
Launch Pressure Open. Down: open Opening
Drop IAS altitude Load Parachute time* time*  force  force  Remarks**
(kt) (ft) (lb) (sec) (sec) (1b) (1b)
1640-F-60 254 6,000 1700 6-ft 1.6 113.6 - 2,075 -
FIST Ribbon
67.2-ft - 113.6 - - (1)
E.S.
1841-F=-60 200 6,000 1700 6.8-ft 1.8 126.2 - 3,025 -
FIST Ribbon
67.2-ft 20.4 126.2 4,450 4,400 (1)
E.S.
1588-F-60 150 49,650 2185 20=-£t Dg - 1537.3 - 5,200 (2)
Ring slot R - (2)
84-£t D, - 1537.3 10,500 16,800 (3)
Ring sail
1839-F-60 141 49,550 50 20-ft Do 2.2 - - 3,350 (4)
Ring slot
1646  75-ft Dg - 1675.1 11,250. 7,950 (5)
Ring sail )

* Stop watch

*% Parachute deployment and opening were satisfactory and parachutes were un-
damaged unless otherwise indicated.
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Program Structure 117L (CONT'D)

FTL-221 (CONT'D) SUPPORT SAMOS PARACHUTE RECOVERY

Reefed .
Launch Pressure Open Down open Opening
Drop TAS altitude Load Parachute time* time* force force  Remarke#®*
(kt)_ _ (££)  (1b) (sec) (sec) (ib)  _(lb)
1877-F-60 142 48,100 90 27-ft D, - - 2,600 1,475 -
Conical ribbon
1646 75-ft D, 3.6 1619.8 10,125 6,750 -
Ring sail

1876-F-60 144 49,100 1585 27-ft D, - 1645.0 4,750 1,000 {6}

Conical ribbon

75=-ft Do 7.9 1645.0 10,950 7,450
Ring sail

(1) Not a test item.

(2) Towline broke at snatch.

(3) Peak force only, tensiometer time base failed after reefed open.

(4) One section blown.

(5) Two sections blown

(6) For this test the air-pick-up chute was reefed with a 6-ft. 8-in. reefing

line and 6-sec. delay reefing line cutters.

* Stop watch

*% Parachute deployment and opening were satisfactory and parachutes were un-

damaged unless otherwlise indicated.
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Program Structure 201B

FTL-204 LIVE JUMPS OF MODEL "B" SEAT

Twenty-eight tests were made to determine the reliability of the "B" seat pars
chute system. Twenty-four of the drops were conducted with articulated dummies
dressed with the contractor modified personnel parachutes, demonstrating an overside
bailout performance. Two of the seat drops were made with articulated dummies from
a G-130 aircraft to similate the actual live jump configuration of the latest produc=-
tion F-106 B seat. - Two ‘gravity seat drops :were made from a C-130 alrcraft with para-
chute test jumpers using the same production F-106 B ejection seat., All e perscr-
nel parachutes used were modified by the contractor. These modifications were: (1)
larger grommets on seven-uf the pack flaps and (2) a shorter pack closing loop for
the top flaps of the pack. These changes were incorporated for better deployment of
the pilot chute. Test information follows:

a. Modified Parachute Tests with Dummy

Launch Pressure Open Down

Drop IAS altitude timex* Cime¥ Deployment Remaxks#*
) _(kt) (ft) (sec) (see)

1594-F-60 120 2000 6.5 83.9 poor -
1644-T-60 1Q0 1500 5.1 60.5 poor -
1645-F~60 100 1500 6.1 63.2 poor -
1646-F-60 100 1500 6.4 63.4 good -
1647-F-60 100 1500 6.5 62.1 good ‘ -
1648-F-60 100 1500 5.0 62.6 good -
1649-F-60 100 2000 5.6 73.4 good -
1650~F-60 100 2000 7.7 67.8 poor -
1651-F-60 100 2000 6.4 75.4 poor -
1652-F-60 100 2000 7.5 78.5 poor -
1653-F-60 100 2000 8.0 76.1 poor -
1654~F-60 100 2000 5.7 90.9 good -
1655-F-60 100 2000 5.2 76.0 poor -

* Stop watch

*% Dummy was recovered satisfactorily by the main parachute in each test unless
otherwise indicated.
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Program Structure 201B (CONT'D)

FTIL-204 (CONT'D) LIVE JUMPS OF MODEL "B'" SEAT

Launch Pressure Open Down
Drop IAS altitude time* time¥* Deployment Remarkgsi

(kt) (ft) {sec (sec)
1656~F~60 1OO 2000 5.3 82.4 poor -
1657-F~60 100 2000 6.0 81.4 poor -~
1659-F~60 100 2000 7.1 74,7 poor -
1660-F-60 100 2000 8.3 70.6 good -
1661-F-60 100 2000 8.7 80.3 poor -
1662-F=-60 100 2000 - 31.3 - (1)
1663=-F-60 100 2000 - 21.2 - (2)
1664-F-60 100 2000 7.0 77.2 poor -
1665-F~60 100 2000 6.4 66.7 poor -
1666-F-60 100 2000 7.1 72.4 poor -
1667-F-60 100 2000 - 35.8 - (3)

(1) Pilot chute did not deploy. Recovered by reserve.

(2) Recovered by reserve. F-1B arming ball not pulled to open pack.

(3) 28-ft, canopy tangled with dummy. . Recovered by reserve.

* Stop watch

** Dummy was recovered satisfactorily by the main parachute in each test unless

otherwise indicated.

b. Dummy Gravity Drop Tests with Complete. Seat

Dummy-seat 28-ft chute
Launch Pressure separation open
Drop IAS ;altitude time* time® Remarks
(kt) (ftr) sec sec A
1712=-F=60 110 15,000 2.3 6.5 (D)
8
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Program Structure 201B (CONT'D)

FIL-204 (CONT'D) LIVE JUMPS OF MODEL "B'' SEAT

Drop Dummy~- seat 28=-ft chute
Launch Pressure separation open
Drop IAS altitude time* time¥ Remarks
(kt) (ft) (sec) __Isec) N
1713-F-60 110 30,000 51.5 54.8 {2)

(1) Dummy was recovered. Survival kits backlashed. Seat was not recovered
because seat recovery static line tangled with pilot chute used to deploy seat
recovery parachute.

(2) Dummy and seat were recovered. Statlc line to actuate seat recovery
parachute was tied permanently to dummy and broke free from camopy. No kit back-
Lash resulted. Used 100-1b. break cord on survival kit anti=-backlash line; it
functioned satisfactorily. Seat was rotating prior to dummy-seat separation.

% Separation and opening times evaluated from motion plcture.

¢. Live Gravity Drop Tests with Complete Seat
1842-F-60 110 15,000 2.4 6.3 (1)
1843-F-60 130 15,000 2.5 6.4 (2)

(1) Jumper and seat were recovered. Static line was used to deploy seat
recovery parachute. Static line entangled with jumper during seat separation and
parachute descent. Kits increased parachute oscillation during descent. Kit was
jettisoned prior to ground impact. Landing was uneventful.

(2) Jumper and seat were recovered. Seat recovery static line entangled
with jumper during seat separation and descent. Jumper disconnected static line.
Kits increased parachute oscillation during descent. Kits released to 30-ft.
below jumper prilor to ground impact. Landing was uneventful.

% BSeparation and opening times evaluated from motion picture.

L L L L e T
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Program Structure 201B

FTL-207 F-106 (ICES) SURVIVAL KITS

No tests.

Program Structure 4261

FTL~-191 XQ-4B DRONE RECOVERY, STAGE II

All tests at El Centro have been completed. Testing will continue at Holloman
AFB.

Program Structure 5203

FTL-198 TEST OF LOW COST PARACHUTES

No tests,

(e by 3 D L 38 = g g oy e,

Program Structure 5304

FTL-140 G-11A PARACHUTE RETARDATION SYSTEMS

One test was conducted on a G-1llA parachute. A 1z-ft. D, ring-slot pilot
chute was permanently attached to the apex of the G-1lA parachute with a 25-ft,
bridle. The G-11A parachute was reefed with a 44-ft. reefing line. Four
Ordnance Associates 0A~A9 reefing-line cutters with l-sec. time delay were used.
The 6900-1b. test vehicle was launched at 200 KIAS and at 2,500-ft. pressure al-
titude. The vent area of the G-11A was reduced from 11.5 ft.? to 3.1 ft.2 by a
12-in. wide strip of 4.75-0z. nylon cloth sewn to vent band. This was the final
test om the program. A technical report is being written. Test information
follows. ‘ 10
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Program Structure 530A (CONT'D)

FTI,~140 (CONT'D)

Reefed Full
Snatch open open Parachute full
Drop force force force open time¥% Remarks
' (1b) (1b) _(1b) (sec) SRR
1436F-60 13,000 27,000 16,500 15.2 {1y

(1) Parachute damage consisted of one section blown, five 2-in. to 5-in.
tears and 15 broken vent line casings.

%  Tine was chééked\by'movie withitiming light and by Force: wversus Time j
telemetric¢ record.: :

Program Structure 92]1A

FTL-210 RISER CUTTER HIGH-SPEED TESTS

No tests. Testing of riser cutter installation will be accomplished in
conjunction with Project 6015, Test Parachute Components, FTL-201, Testing
has been suspended on FTL-201 pending delivery of contractor furnished test
items which are scheduled for delivery in October 1960.

Program Structure 609A

FTL~-208 HYPER ENVIRONMENTAL TEST SYSTEM

No tests. The three tests scheduled for the Salton Sea Range were
cancelled. Three tests are planned for the latter part of October 1960.

11
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Program Structure 720F

FIL=143 CLUSTER OF THREE RECOVERY PARACHUTES

Three tests were conducted with a cluster of three 28-ft. D, flat circular
parachutes (C-9 canopy). All parachutes were reefed with 750-1b. braided nylon
cord 10-ft. long. On each parachute, three 2-sec. time-delay cutters were used.
A 66-1in. flat circular pilot chute was permanently attached to the apex of cach
of the three 28-ft. parachutes with a 9-ft. bridle. The load weight was an B800-
1b. cylindrical vehicle. The vehicle was launched at 1500-ft. pressure altitude.
Two seconds after release of the vehicle from the aircraft, deployment ¢ the
parachute cluster was initiated by ejection of the test vehicle door. “‘ue door
extracted a 48-in. R.G.S. extraction parachute which was attached with a 12-ft.
bridle to each of the three 28-ft. parachute bags. Test information follows:

Reefed Full
S Snatch open open Parachute full Launch
Drop force force force open time IAS Remarks
_ap) _ap) by (sec) (kt)

1582-F=-60 C* 8500 14,500 4200 - -
lst 2200 5,800 2100 4.0 325 (1)
2nd 1500 3,400 700 4.2 . (2)
3rd 2300 4,900 600 5.9 - (3)

1741-F-60 C* 5800 11,600 4300 - 250
lst 1900 4,000 3500 3.6 250 4y
2nd 1050 3,030 500 5.1 250 (&)
3rd 2100 3,900 500 5.9 250 (L)

1750-F-60 C* 6300 11,500 3800 - 250
1st 1700 5,100 2750 3.8 250 {5)
2nd 1650 3,400 500 4.0 250 {5)
Jrd 1600 3,500 600 4.1 250 {5)

* Cluster riser forces. - Lo S

(1) One section blown; two 6-in tears in apex.
12
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Program Structure 720F (CONT'D)

FTL-143 (CONT'D) CLUSTER OF THREE RECOVERY PARACHUTES

(2) No damage.
(3) Three sections blown and several 1~in. holes in apex.

(4) Parachutes were damaged after contact with the ground. WNo photo cover=
age or Askania data was obtained due to adverse weather conditions at the time of
the test.

(5) No damage to parachutes.

W . D S5 R AR R KB CF 4N e G AD KB KN G R S EE AP D R NN S T N R W R G P SO W KD P e G m Oe W Le O O D GN CE D UD o e W

Program Structure 720F

FTL-147 TESTS OF PARACHUTES IN VARIOUS PERMEABILITY GROUPS

Two tests were conducted with the 24~ft, flat c¢ircular canopies using B-4
packs and A-3 pilot chutes with 32-in. bridle lines of 4500-1b. breaking strength.
One test was made from the Whirl Tower and one test was made from the C-130 air-
craft at 500 feet above the test area. The canopies tested were both in Porosity
Group 5. Air permeability readings at 1/2-in. water pressure differential were
taken after the drop tests. Test information follows:

_ Launch  Open Down Average air permeabllitg
Drop Canopy IAS time time - of cloth area .in cfm/ft Remarks
- (kt) (sec) (sec)
1601-F-60 322523 150 5.1 20.0 176 (LAY (3
7447-F-60 322520 150 1.5 - 144 (2)(5)

(1) Test from C-130 aircraft.

(2) Test from Whirl Tower.

(3) Pilot chute hesitated

(4) Three twists were packéd into the suspension lines directly above the

risers.
13
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Program Structure 720F (CONT'D)

FTL-147 (CONT'D) TESTS OF PARACHUTES IN VARIOUS PERMEABILITY GROUPS

(5) Canopy packed without twists in the suspension lines.
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Program Structure 720F

FTL=-199 CLUSTER PARACHUTES (PIONEER)

Four tests were made on a cluster of three 28-ft. Dy heavy duty flat cir-
cular parachutes with an 850-1b. cylindrical test vehicle. Deployment of the
parachute system was initiated by the firing of an explosive charge two seconds
after the cylindrical vehicle dropped from the aircraft. The explosive charge
blew off the vehicle door and deployed a 32-in. ribless-guide-surface extraction
chute which deployed the three parachutes. Test information follows:

Launch Pressure Open Reeted Full

Drop EAS altitude Parachute . time open open Remarks
(kt) (£t) (sec) (1b) (1b) -
1639-F-60 300 14,700 lst 5.2 5900 3500 1)
2nd 5.25 6400 1800 (2)
3xd 6.0 6800 400 {(3)
1731-F-60 325 14,770 1st 5.5 7000 3950 (4)
2nd 5.55 5350 2100 (5)
3rd 5.9 6100 500 (6)
1853-F~-60 400 1500 1lst 5.7 - - (7
2nd 6.5 - - (8)
3rd 8.6 - - {9)
14
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Program Structure 720F (CONTI'D)

FTL-199 (CONT'D) CLUSTER PARACHUTES (PIONEER)

Launch  Pressure Open Reefed Full

Drop EAS altitude Parachute time open open
(kt) (ft) o sec) (1b) (1b)
1751-F-60 350 15,000 - - - -

(1) Four l-in. cutter burns.
(2) Gore 14 Section 2, five 2-in. tears.
(3) Three cutter l-in. burns.
(4) Gore 7 section 3, three 3-in. tears.
(5) No damage
(6) Gore 2 section 3, blown.

Gore 11 section 1, blown.

Gore 14 section 3, seven 2-in. tears.

Gore 15 section 3, four 2-in. tears.
Gore 15 section 1, five l-in. cutter burns.

(7) Gore 22 section 4, three 2-in. holes.
Gore 24 section 4, one 2-in. hole.

(8) Strained seams throughout.
Gore 23 section 3, one l-in. hole.
Four 2-in. holes near the skirt.

(9) Strained seams throughout the canopy.
Gore 25, 26, 27 section 3 blown.

Remarks

(10)

All gores , section 3, 52 small holes; section 4, 9 small holes.

Telemetry failed during this test.

(10) Data not presently available. To be included in next report.
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Program Structure 720F

FTL.-200 EVALUATION OF CORELESS LINE

Seven twisted line tests were conducted on the 50 ¢ 7024-15 assembly, sin-
teen on the T-10 reserve assembly, and fifteen tests on the MI-1 assembly.

On the eleventh test of the MI-1 sssembly, the twists failed to move down

the lines following line stretch and a streamer occurred. This nullified these
eleven drops in accordance with AF Specification Bulletin No. 505.
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Program Structure 720F

FTL-201 TEST OF PARACHUTE COMPONENTS

No tests. Testing of the experimental pack opening cutter has been susg-
pended pending delivery of contractor furnished test ltems. All testing to
date has been accomplished on prototypes constructed within the engineering
shops at WADD. Contractor delivery of test items is scheduled for October 1960.
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Program Structure 720H

FTL=-144 TESTS OF ANTI-FRICTION TREATED SUSPENSION LINES ON -9 CANOPIES

Program Structure 750A

FIL-181 HIGH ALTITUDE EJECTION SEAT TESTS
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Program Structure 9124

FIL~172 B-5 PACK WITH MODIFIED SIDE FLAPS

No Tests.

Program Structure 912A
FTL=-177 MODIFIED HARNESS FOR LIVE JUMPS

Two tests were made from the Whirl Tower at 200 knots with
B-Harnesses modified with chest D-rings for riser attachment and with
modifigd saddles. A bent form dummy was used as the test load. The
weight of the total load was 313 pounds. A strain gage was uscd in each
shoulder riser. No forces were recorded due to telemetric equipment
failure. On the first test the friction bar on the left side adapter
broke. Also, the stitéhing connecting the chest strap to the main
webbings broke on the left side. No damage occurred to the second
harness testgd
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Program Structure 9124
FTL-185 AUTOMATIC EXTENDING PILOT CHUTE BRIDLE

One drop was made from the Whirl Tower at 100 knots with a 250-1b
torso dummy (weight of telemetry package included), This test was made
to determine the pilot chute forces and main canopy forces during the
canopy opening. The pilot chute bridle had a fixed lemgth of 34 inches.
Test information follows:

Drop Pilot chute Opening Pilot chute Main canopy
AN ameter time max, force max. force
(in.) (sec.) (1b.) (b.)
7449 ’ 36 2.0 255 2250
RBemarks:

Partial Inversion. Gores 11, 12, and 13 were burned during
deployment by pilot chute telemetry lead which was tacked to line
channel 13. Section 4 of gore 28 blown. Dummy was recovered.

. PR R N Pt 4. 7T
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Program Structure 921A
FTL-225B AP-228 FULL PRESSURE SUIT TESTS

Two dvmmy drops and six live. jumps were conducted to evaiuate the AP-22S full
pressure suit, back type oxygen organ and 1500-ecubic inch seat kit. Two modified
parachutes, P/N 50C7024-15, and two experimental multi-stage parachutes were pro-
vided by the ARDC coordinator to support the pressure suit tests.

. The initial test program required the use of parachute assemply 30C7324~15, as
modified for oxygen organ, seat kit and reserve parachute retention. The ARDC coor-
dinator who.was also the test subject was completely equipped with the wmodified para-
chute, oxygen organ, seat kit, reserve | -.cachute and AP-22S full pressure ¢ it. A
6511th Test Group test jumper precede. the ARDC test subject on each jump . earing the
same equipment as the test subject minus the seat kit and the AP-22S full pressure
suit. The ARDC tést subjeéct encouatered a severe flat spin during the First exten-
ded free-fall delay (51 seconds) from 15,000 feet pressure altitude with the full
pressure suit and the seat kit. The high rate of spin (apprux. 130 rpm), attributed
to the weight and configuration of seat kit aud other test items attached to the jumpe.
necessitated manual opening of the parachute by the test subject., Testing with this
configuration was discontinued due to a requirement that the test subject must be
stable. ' K
Two experimental multi-stage paraciutes and a rigger ynalified to paric “hem were
provided by the ARDC ccordinater. A revised test program was prepared. All tests,
made at 110 knots from the C-130 aircraft, had an initial free-fall time delay of 12
seconds before_actuation of the first stage parachute. The avtomatic release used to
initiate deployment of the main parachute wvas set for 5000-Ft. pressure altitude,
followed by a 2-second time delay. Information concerning tests using the multi-stage
parachute follows: . ; ‘

Dro : Pressure ‘
oP Type load altitude Results

1796~F-60 Articulatédd Dummy™* ‘ 10,000 Satisfactory
1797—F-60' Articulated Dummy* : : 15,000 Satisfactory
1817-F-60 - . Test Jumper¥* - . ‘ . 15,000 _ . Satisfactory
1818-F~60 ' Test Subjectix : 15,000 ‘ (1)
1859-F-60 Test Jumper¥: ‘ 31,900 (2)
1860~F-60 Test Subject#* ‘ 31,500 (3

* No kit or AP-22S suit,

** Full test equiﬁmentf
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Program Structure 921A (CONT'D)
I1.~2258 (CONT'D) AP-228 FULL PRESSURE SUIT TESTS

(1) Kit caused severe oscillation. There was minor pack and canopy
damage. Main parachute automatic release and moupting plate was torn
out.

(2) Main parachute deployment bag extracted when first stage
deployed. Main canopy was destroyed. ULanding was made with emergency
parachute,

(3) Main parachute was partially deployed with first stage parachute.
There were twists in the main canopy suspension lines from risers
nearly to canopy skirt. Two lines were over the main canopy. Gore

No. 8 was destroyed. Test subject landed with the emergency parachute,

FTL-225B has been terminated. A report will be prepared by the
ARDC coordinator,
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Program Structure 921A
FTL~167 REEFING LINE CUTTER ENVIRONMENTAL TESIS

No change in status. The Hoover Osecilllators used tc record
reefing line cutter acceleration were being used on a higher priority
test program, designated as FTL-212, titled "MC-1 Cutter Environmental
Tests.," Testing will be resumed after completion of test program
PTL-212 or upon réceipt of ddditional Hoover oscillators.
Program Structure 921A
FTL-203 C-130 HEAVY DROP CAPARILITY

One 41,740-1b, single load was extracted from a C-130 aircraft
which had been modified in the area of the ramp support rod floor
attachments for a maximum loading of 50,000 pounds.

The load was extracted at 150 KIAS from an altitude of 5000 feet
above the test area. Six G-11A 100-ft. Dy cargo parachutes were used
to recover the 37,740-1b., suspended test weight. The #fyéraft was in-
strumented with (1) straln gauges located on the floor ramp support
rods, (2) an extraction velocity recorder, and (3) a gyro compass
mounted in the pilot compartment to record the angle and rate of air-
craft pitch-up during extraction. A pilot-signal system was installed
to indicate when the platform was clear of the aircraft. Full power
was applied by the pilot immediately following release of the cluster
of one. each 28-ft. ring-slot parachute and 22-ft. ring-slot extragtion

19
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Program Structure 921A (CONT'D)
FT1,~203 (CONT'D) C-130 HEAVY DROP CAPABILITY

parachutes after which a nose down correction was
indicated the platform system was clear of the airerafi

The aircraft "pitch-up" follewlng extraction was pgreater than on
previous drops and the regovery to level flight imposed ¢ forces which
were more noticeable to the crew than on previous drops. The sequence
of events following extraction up to partial deploysent oi Lhe recovery
parachute canoples appeared satisfactory., Four of the recovery para-
chutes reefed with 60-ft. lines with é-sec. cutiters, separated from
the load immediately followlng line stretch and prior tc the cutter time
elapse, Two of the parachutes incurred friction breaks of the G-ply
cluster risers and two were stress breaks. The weight platform made
ground impact suspended from two G-L1A recovery parachubtes in a squid
configuration with a total down time of 22.3 geccnds., Hoe decermination
of the exact cause of the recovery parachute failure has been made.
However, photo evaluation does not disclose any relation of the mal=
function to the non-standard system..Further study will be made of this
malfunction,
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Program Structure 921A
FTL-212 MC-1 CUITER ENVIROMMENLAL TESTS

Iwo tests were made on a 28-ft. D, Fist ribbon parachute with a
2000-1b. cylindrical test vehicle as the suspended lead. The pavachute
was reefed with a 2 ply 6000-1b. nylon reefing line 22-ft. long. Two
MC-1 reefing line cutters with 6-second time delays were attached to
the skirt of the 28-ft, parachute 180° apart. Two 1000-G accelerometers,
weighted to simulate the MC-1 cutter were installed on the parachute
skirt 180° apart and 90° from the cutters. Two seconds after release
of the cylindrical test vehicle from the aircraft, deployment of the
parachute was initiated by ejection of the parachute compartwent deor.
The door extracted a 72-in. heavy-duty ribless-guide-surface pilot
chute which was attached with a 2-ply 10,000-1b, 12-£t. bridle
(Mi1~W-4088B, Type XIX) to the bag of the 28-ft. parschutc., A 1é-ply
10,000-1b. cgucentric nylon 6-ft. riser (il-W-4088B;, Type XIX) con-
nected the 28-ft. parachute to the test vehicle. Test information
follows: ‘

, Launch Pressure Full Open Do Hex, Max. o
Drop IAS altitude time time foree accel. Remacke
: (kt) (£r) . Lfseed o (sse)  (Ib) 8 .
1732

F 400 3000 10.7 42,4 37,800 520 (1)

60
1584

F 497 3000 144 40,7 - - (2)

60
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Program Structure 921A (CONT'D)
FTL-212 (CONT'D) MC-1 CUTTER ENVIRONMENTAL TESTS

(1) The pilot chute and main chute bag broke away before complete
deployment of the main canopy.

(2) The telemetering malfunctioned and the force and "G" load data
were not obtained.

Program Structure 921B
FTIL-196 MERCURY CAPSULE RECOVERY

Terminated,

Program Structure 921C

FTL-190 ARMY USD-5 DRONE RECOVERY

Two functional tests and one strength test were made on the
13.4-ft. D, FIST ribbon deceleration chute. The two fumctional tests
were made using a 500-1b. cylindrical vehicle. The strength test was
made using a 7200-1b. two-stage cylindrical vehicle. Thig vehicle
was programmed to free-fall for 10 seconds to accelerate to 310 KIAS
before the 13.4-ft. Dy FIST ribbon chute deployed. Fifteen seconds
after deployment, the 13.4-ft. D, PIST ribbon chute was programmed
to separgte from the vehigle and deploy two 753-ft. D, extended skirt
recovery parachutes. Test information follows:

Reefing Reefing Reefed Full

Launch  Presgure line time open open  Down
Dro Load IAS altitude  length delay £ime Lime  time  Re-

P (1b) (kt) (ft) (£ft) (sec) (zec) (sec) (sec) E@ﬁ&i
1642-8-60 | 500 400 10,000 11 6 1.8 8.3 120.6 L)
18-7-60 - 500 490 10,070 12 ) 6 1.8 8.5 124.8 (2)
1838460 7900 250 10,500 12 6 o 7.1%  40.6  (3)

*Stopwétch time from initiation of deployment. instead of from launch.

(1) The lower lightweight ribbons showed strains.
(2) The tensiometer indicated a force in excess of 19,000-1bs.
No parachute damage.
(3) VNormal deployment and opening of the 13.4-ft. Dy FIST ribbon decelera-
tion chute. There were five broken ribbons amd strains in the lower

ribbons. The two 75-ft. D, recovery parachutes had not fully opened at
time of impact,

E bR
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SUPPORT PROJECTS

Program Structure 650A

FTL-157 TRANSONIC III TEST VEHICLE

The development contract with Radioplane Company has been terminated.
Further modification and tests of the Tramsonic III vehicle will be accom-
plished by this Group.

Program Structure 650A

FTL-158 SUPERSONIC II TEST VEHICLE

No change in status. The ground acceptance test of the wehicle is
scheduled to start 17 QOctober 1960,
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TECHNICAL FACILITIES BRANCH PROGRAMS
TEST FACILITIES

Program Structure 4961

FTL=-179 SPACE TRACK

No missions tracked.

i3mcye aemeacios semenaaguacs

Program Structure 650A

FTL-160 DROP AIRCRAFT MODIFICATION

No change in status.

FTL-162 SUPERSONIC III TEST VEHRICLE

Test directive was forwarded to ARDC through AFFTIC and ARDO Lo request
performance of wind tunnel tests.

FTL-165 RE-ENTRY RECOVERY SYS3TEM THSTING

Final report was received from Chance-Vought Aircraft under study contract.
Report completes contract.

23
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INSTRUMENTATION

No change in status.

PARARANGE

No change in status.

WHIRL TOWER

No change in status.

24
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SUMMARY

GENERAL,

Programs carried forward from last report 39
New programs initiated (FTL-223B, F11,-228, F{L-~223 and FTL=-229 4
‘Programs completed (FIL-165, 191, 196, 2258} 4
Total programs at end of September 1960 39

STATLSTICAL, DATA

Dumeey, bomb and cargo tests 102
Live jumps of test items 10
Total tests from aircraft 112
Training and proficiency jumps 23
Whirl Tower drops of test items 14
Drop Tower drops (Instrument Lab.) 5
Total weight dropped from aircraft (1b) 107,915
Total weight dropped fro Whirl Tower (1b) 2,551
Total weight Drop Tower dropped (1b) 1,580
Grand total weight dropped (1b) 111, 246
Air Force missions flown 133
Air Force missions flown by Navy 27
Range - No. of radar controlled drops £9
No. of drops requiring Askania 51

No.:of drops.reduiring Contraves . 23
Instrumentation - No. of telemetry channels recorded B
Data reduction - No. of frames read 21,392
No. of drops reduced, computed end plotted 47
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